
EPA Region 6 Records Ctr 

S O L U T I A 
317090 

ĵHuXAvnAl/ff̂ yti., yHACt̂ ,.y^e^ 

July 10, 2007 
(Via certified or express mail) 

Mr. Kevin Turner-Environmental Scientist, OSC Mr. Thomas Martin, Esq. 
U. S. Environmental Protection Agency Associate Regional Counsel 
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J) 
8588 Rt. 148 Chicago, IL 60604-3590 
Marion, IL 62959 

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO) 
Sediment / Soils Removal Action 
Monthly Report; June 1 - June 30, 2007 Reporting Period 

Dear Mr. Turner and Mr. Martin, 

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral 
Administrative Order ("UAO") Sediment Removal Action. This submittal is in 
fialfillment of the monthly reporting requirements of the UAO, Section V, and paragraph 
3.4. Reporting and covers the period from June 1 to June 30, 2007. 

Sincerely, 

Steven D. Smith 
Project Coordinator 

cc: Timothy Fischer - USEPA Region 5 
Sandra Bron - lEPA 
Mike Coffey - USFW 
Richard Williams - Solutia 
Cathleen Bumb - Solutia 
Mayor Frank Bergman - Cahokia 
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson) 
Mayor R. Sauget - Sauget, IL 
L. Glen Kurowski- Monsanto 
Linda Tape - Husch & Eppenberger 



Sauget Sites Area I - Sauget, Illinois 

Mav 31, 2000 UAO ~ Dead Creek Sediment Removal Action 

Status Report 

Date of R e p o r t : July 10, 2007 
Per iod Covered : June 1, 2007 - June 30, 2007 

W o r k Per fo rmed Dur ing the Repor t ing Per iod 

G r o u n d w a t e r Moni to r ing 

• Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the 
Agencies on August 3, 2001. Although it has not received Agency approval, it has 
been implemented. 

T S C A C o n t a i n m e n t Ceil 

• The Operations and Maintenance Report - submitted for the Agencies' review and 
approval on August 28, 2001- remains under review. Portions of the Plan 
applicable to the placement of sediments have been approved. 

• Performed inspections of the site. 
• Maintained stormwater and leachate collection controls around the containment 

cell. 
• Monitored support area facilities. 
• Obtained second quarter 2007 groundwater samples from monitoring wells 

around the containment cell. 

Dead C r e e k 

Based on an Agency e-mail dated May 22"**, Metro Construction has reportedly 
eliminated its sewer system discharge into Dead Creek. This was confirmed by the 
property owner during negotiations for an access agreement to construct the liner. These 
agreements are being negotiated with property owners to permit construction and long 
term maintenance of the lining system in CS-B. The only agreements that remained to be 
finalized at the end of June were those with Ruan, the Villages of Cahokia and Sauget, 
and with the St. Clair County Highway Department (for work within the Judith Lane 
right-of-way). Bid documents for construction of the lining system are being prepared 
and it is anticipated that they will be issued to bidders in July. 
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During a teleconference held on May 24"', EPA requested that submittal of the 
Completion Report summarizing the results of the additional excavation in Dead Creek 
be delayed until the results of an investigation into the potential for cadmium to leach 
from soils in Dead Creek into groundwater can be incorporated. The Work Plan for that 
investigation was approved on May 24"̂  and the investigation will be cartied out in July. 

Da t a Submi t ta l 

No data are submitted with this report. 

W o r k Scheduled for Next Repor t ing Per iod 

• Conduct routine inspection of the containment cell. 
• Perform necessary operation and maintenance activities on the containment cell 

and temporary treatment system. 
• Continue to fimd the Village of Cahokia's operafion of the creek dewatering 

system. 
• Analyze the second quarter 2007 groundwater samples collected from the wells 

around the containment cell. 
• Prepare and issue Bid Documents for the installation of the liner in CS-B. 
• Finalize all access agreements required for the construction and maintenance of 

the CS-B liner. 

PROJECT COMPLETION 

Mobilization 
Berm Construction 
Liner Installation 
Sediment Removal Preparation 
Sediment Excavafion (Site M) 
Sediment Excavafion (Original Scope of Work) 
Sediment Excavation (Sector F) 
Temporary Cover installation 
Demobilization - Phase I 
Final Cover Installafion 
Demobilization - Phase II 
Final Report Preparation 

100% 
100% 
100% 
100% 
100% 
100% 
100 % 
100% 
100% 

0 % 
0 % 
0 % 
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